



PROJECT SCHEDULE

{{JOB NAME}} — {{GC NAME}} — {{SITE CITY, STATE}}

INTERNAL DOCUMENT — GCC EYES ONLY

Contains internal cost rates, margin analysis, and strategy. Never attach to a proposal, quote, or email to a GC, Owner, or Subcontractor.

SCHEDULE SNAPSHOT

Metric	Value
NTP / Mobilization Date	{{}}
Substantial Completion Target	{{}}
Duration (calendar weeks)	{{}}
Duration (working weeks)	{{}}
Crew Size Peak	{{}} personnel (1 F + {{}} L)
Crew Size Average	{{}} personnel
Work Hours (baseline)	M-F, 7:00 AM - 3:30 PM
Holidays / Blackouts	{{list}}
Shift Modes	Standard only (after-hours DEDUCT available if surplus capacity)



1. Phase Milestones

#	Phase	Start	Finish	Duration	% of Base Bid
P1	Mobilization & submittals	{{ }}	{{ }}	{{ days }}	10%
P2	Rough-in (pathway, boxes, backboxes)	{{ }}	{{ }}	{{ days }}	30%
P3	Cable pull & rack equipment	{{ }}	{{ }}	{{ days }}	30%
P4	Terminations, dressing, labels, testing	{{ }}	{{ }}	{{ days }}	20%
P5	Punch, as-builts, closeout, warranty registration	{{ }}	{{ }}	{{ days }}	10%

Phase percentages align with Bid Proposal §6 Milestones (10/30/30/20/10). Pay application triggers on phase substantial completion.



2. Gantt — Week-by-Week

Gantt grid populated per job. Template shows structure only. Each  = active week;  = partial/ramp week.

Phase	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10
P1 Mobilize		.	.	.	.	.	.	.	.	.
P2 Rough-in	.				.	.	.	.	.	.
P3 Cable pull	.	.	.				.	.	.	.
P4 Terminate / test	.	.	.	.	.				.	.
P5 Punch / close	.	.	.	.	.	.	.	.		



3. Crew Loading

Phase	Duration (weeks)	Crew	Hours / Week	Total Hours
P1 Mobilization	{{{}}	1 F + 1 L	80	{{{}}
P2 Rough-in	{{{}}	1 F + 2 L	120	{{{}}
P3 Cable pull	{{{}}	1 F + 3 L	160	{{{}}
P4 Terminate / test	{{{}}	1 F + 2 L	120	{{{}}
P5 Punch / close	{{{}}	1 F + 1 L	80	{{{}}
MOBS (ongoing)	{{{}}	1 F only	4/wk	{{{}}
TOTAL	{{{}}	—	—	{{{}}

Minimum on-site = 2 personnel at all times (safety baseline). Foreman ratio max 1:3. Blended cost rate: 2-crew = \$52.50/hr; 3-crew = \$48.33/hr; 4-crew = \$46.25/hr. Billed rate = \$100/hr flat regardless of composition.

4. Dependencies & Assumptions

Predecessor Dependencies (by others)

- Pathway (EMT, cable tray, J-hook) installed by Electrical Contractor before GCC cable pull (P3). See Bid Proposal §7.A.
- Ceiling grid + above-ceiling pathway access complete before P3.
- MDF / IDF rooms climate-controlled + locked before P3 rack install.
- Power whips to all racks energized before P4 terminations (NVR, switches, APs).
- Building permits + low-voltage permit in-place — GCC does not pull (Bid Proposal §7.J).

Working Assumptions

- Single-shift daytime work unless GC requests DEDUCT alt for labor-surplus weekend/after-hours.
- No stacked trades in same work area during cable pull phase.
- GCC has parking + material staging within 200 ft of MDF / loading dock.
- Elevator use: freight elevator available during working hours; standard passenger elevator off-hours only.

Schedule Modifications

- If NTP delayed by >10 business days from current base date, GCC re-evaluates resource availability and may issue mobilization Change Order.
- Weather blackout on outdoor work — GCC not responsible for delay.
- Holidays observed (not worked): New Year's Day, Memorial Day, July 4, Labor Day, Thanksgiving + day after, Christmas Eve + Day.